


~~SECRET~~

25X1A


Approved For Release 2002/08/21 : CIA-RDP84-00499R000800080011-9
2A-41



25X1A

Air

G.J.R.



25X1A

Chief of

Actions

Communications

13 September 1949

Administrative

Delegation of Authority

The following is a quotation of Delegation of Authority to you, which you read prior to your departure and original signed copy of which will be kept on file in this office:

"1. You are being dispatched to [] for the purpose of supervising construction of the station and installation of equipment therein. In order for you properly to carry out your function, the following authorizations are hereby delegated to you:

25X1A

"a. The temporary employment of stenographic and office personnel and of needed labor [] when such employment is necessary to the establishment of the station;

"b. Temporary duty travel in the [] by civilian employees and consultants and the payment or reimbursement of expenses incident thereto.

25X1A

"c. In addition to the above authorizations, you are authorized to:

"a. Administer the Oath of Office required by 5 USC 16;

"b. Enter into and sign contracts on behalf of the Government in accordance with existing law and regulations, including:

"(1) Acquisition of land by purchase or lease;

"(2) Procuring the personal services of an architect-engineer for review of plans and consultation in connection with construction work;

"(3) Construction contracts for the construction of necessary buildings, erection of poles and other appurtenances necessary to the establishment of the station, and changes thereto.

Approved For Release 2002/08/21 : CIA-RDP84-00499R000800080011-9

~~SECRET~~

25X1

Approved For Release 2002/08/21 : CIA-RDP84-00499R000800080011-9

Approved For Release 2002/08/21 : CIA-RDP84-00499R000800080011-9

4N-42

DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	JULY	AUG
Steel Towers	103 Shipped 23 Sept 1949 --	27 Shipped 17 Nov 1949						
	Antenna Equipment	Shipped 17 Nov 1949 and 3 Jan 1950						
Warehouse Completed								
Rainy Season								
			Erect Towers--Install Antenna					
			Cable Splicing					
Generator Building Completed								
		Team "B" Arrives	Install Generators					
Operations Building Complete								
		Team "C" Arrives						
		Multiplex Shipped 3 Jan 1950						
		Operations Building Equipment						
		Shipped 3 Jan 1950 (Tentative Shipments 1 March and 1 May 1950)						
			Team "D"					
			Microwave Arrives					
			Install Receiving Equipment					
					Test			
Transmitter Building Complete								
		251-B Transmitters						
		1 Shipped 3 Jan 1950	10 Shipped 1 March 1950 (Tentative)					
			AN/FRT-5 Transmitters					
		16-F Transmitters						
		6 Shipped 3 Jan 1950						
			Balance of Transmitter Building Equipment					
			Install Transmitting Equipment					
					Test			
			Teletype Equipment Arrives		Team "E" Arrived and Installed Teletype Equipment			
Building Contract Completed								

PROPOSED INSTALLATION SCHEDULE